

## Projects approved at the start of 2015/2016

Table 1: Projects approved at the start of 2015/16

Neighbourhood Partnership	Reference	Scheme name	Description	Status/Estimated Completion	Comments	Delivery Risk (H/M/L)
Ashley, Easton and Lawrence Hill	RS13009	Andalusia Academy DIY streets project	DIY traffic calming	Completed		
Ashley, Easton and Lawrence Hill	10TM080	Barton Hill Parking Restrictions (Beam Street)	Parking restrictions	Completed		
Ashley, Easton and Lawrence Hill	RS13011	Bristol to Bath railway path	Improvement works	Completed		
Ashley, Easton and Lawrence Hill	RS14041	Devon Road Crossing Feasibility Study	Feasibility study into pedestrian crossing options	Completed		

Update on Neighbourhood Partnership CIL/S106 funded projects being delivered by BCC Transport, Feb 2023

Neighbourhood Partnership	Reference	Scheme name	Description	Status/Estimated Completion	Comments	Delivery Risk (H/M/L)
Ashley, Easton and Lawrence Hill	RS12026	High Street, Easton	Traffic calming study	Completed		
Ashley, Easton and Lawrence Hill	RS12028	Hinton Street	Traffic calming study	Completed		
Ashley, Easton and Lawrence Hill	RS14035	Lypiatt Road Feasibility Study	Feasibility study into traffic calming measures	Completed		
Ashley, Easton and Lawrence Hill	RS12025	Mina Road Environmental Improvements	Road closure and removal of one way	Completed		
Ashley, Easton and Lawrence Hill	RS12027	Redfield North	Waiting restrictions	Completed		

Update on Neighbourhood Partnership CIL/S106 funded projects being delivered by BCC Transport, Feb 2023

Neighbourhood Partnership	Reference	Scheme name	Description	Status/Estimated Completion	Comments	Delivery Risk (H/M/L)
Ashley, Easton and Lawrence Hill	RS12029	Redfield South	Parking restrictions	Completed		
Ashley, Easton and Lawrence Hill	10TM074	St Phillips Parking Restrictions	Parking restrictions	Completed		
Ashley, Easton and Lawrence Hill	RS11072	Victoria Parade DIY Streets	Planters, artwork road parking	Completed		
Ashley, Easton and Lawrence Hill	RS12081	Wade Street	Pedestrian crossing	Completed		
Ashley, Easton and Lawrence Hill	RS11071	Westminster Road area	Road humps	Completed		

Update on Neighbourhood Partnership CIL/S106 funded projects being delivered by BCC Transport, Feb 2023

Neighbourhood Partnership	Reference	Scheme name	Description	Status/Estimated Completion	Comments	Delivery Risk (H/M/L)
<b>Ashley, Easton and Lawrence Hill</b>	RS11071	Westminster Road area	Waiting restrictions	Completed		
<b>Avonmouth and Kingsweston</b>	RS13047	Avonmouth Village signs	Signage review	Completed		
<b>Avonmouth and Kingsweston</b>	RS12015	Hung Rd jw Station Rd Parking Restrictions	Parking restrictions	Completed		
<b>Avonmouth and Kingsweston</b>	RS12020	Old Barrow Hill	Junction improvements	Completed		
<b>Avonmouth and Kingsweston</b>	RS13057	Ridingleaze	Road narrowing	Completed		

Update on Neighbourhood Partnership CIL/S106 funded projects being delivered by BCC Transport, Feb 2023

Neighbourhood Partnership	Reference	Scheme name	Description	Status/Estimated Completion	Comments	Delivery Risk (H/M/L)
<b>Avonmouth and Kingsweston</b>	RS14010	Shirehampton Village	Pedestrian and parking improvements	Completed		
<b>Bishopston, Cotham and Redland</b>	RS14058	Cotham Brow/Arley Hill	Junction improvements	Completed		
<b>Bishopston, Cotham and Redland</b>	RS12054	Effingham Road	Speed tables or footway buildout	Completed		
<b>Bishopston, Cotham and Redland</b>	RS13027	Gloucester County Cricket Ground	Traffic management measures (Parking Restrictions)	Completed		
<b>Bishopston, Cotham and Redland</b>	RS12045	Gloucester Rd between Hatherley Rd and Clevedon Rd	Parking review	Withdrawn	Not technically viable following feasibility.	

<b>Neighbourhood Partnership</b>	<b>Reference</b>	<b>Scheme name</b>	<b>Description</b>	<b>Status/Estimated Completion</b>	<b>Comments</b>	<b>Delivery Risk (H/M/L)</b>
<b>Bishopston, Cotham and Redland</b>	RS14062	Halsbury Road/Cairns Road	Junction improvements	Completed		
<b>Bishopston, Cotham and Redland</b>	RS14015	Lower Redland Road	Footway buildout	Completed		
<b>Bishopston, Cotham and Redland</b>	RS13013	North Road, Cromwell Road junction	Pedestrian improvements and waiting restrictions	Completed		
<b>Bishopston, Cotham and Redland</b>	RS13058	Sustainable Bishopston project	Benches on hills	Completed		
<b>Bishopston, Cotham and Redland</b>	RS12070	The Promenade (Glos Road) parking restrictions	Footway improvements, bus stop, trees, cycle stands	Completed		

Neighbourhood Partnership	Reference	Scheme name	Description	Status/Estimated Completion	Comments	Delivery Risk (H/M/L)
<b>Cabot, Clifton and Clifton East</b>	RS13043	Bristol bus station (Whitson Street Layby)	Highways measures	Completed		
<b>Cabot, Clifton and Clifton East</b>	No ref	Caledonia Place, West Mall junction	Cycle parking provision	Completed		
<b>Cabot, Clifton and Clifton East</b>	RS13008	Christmas Steps	Handrail request	Withdrawn	Not technically viable following feasibility.	
<b>Cabot, Clifton and Clifton East</b>	RS14068	Pembroke Road	Zebra crossing	Completed		
<b>Cabot, Clifton and Clifton East</b>	RS12088	Suspension Bridge Road	Approach improvements	Completed		

<b>Neighbourhood Partnership</b>	<b>Reference</b>	<b>Scheme name</b>	<b>Description</b>	<b>Status/Estimated Completion</b>	<b>Comments</b>	<b>Delivery Risk (H/M/L)</b>
<b>Cabot, Clifton and Clifton East</b>	MSL	Thomas Street	Handrail on steps	Withdrawn	Not technically viable following feasibility.	
<b>Cabot, Clifton and Clifton East</b>	10TM028	Woodland Road	Raised platform	Completed		
<b>Dundry View</b>	RS12040	Bishport Avenue	Pedestrian measures	Completed		
<b>Dundry View</b>	RS14067	Crox Bottom	Pedestrian/cycling improvements	Completed		
<b>Dundry View</b>	RS14066	Elm Tree Corner	Pedestrian and parking improvements	Completed		



Neighbourhood Partnership	Reference	Scheme name	Description	Status/Estimated Completion	Comments	Delivery Risk (H/M/L)
<b>Dundry View</b>	RS12038	Fulford Road	Parking improvements and speed cushions	Completed		
<b>Filwood, Knowle and Windmill Hill</b>	RS12087	Axbridge Road	Pedestrian facilities	Completed		
<b>Filwood, Knowle and Windmill Hill</b>	RS14065	Bath Road, Wells Road	Measures to deter through traffic	Detailed Design	TRO being prepared for statutory advertisement.	M
<b>Filwood, Knowle and Windmill Hill</b>	RS12089	Cemetery Road	Parking Restrictions	Completed		
<b>Filwood, Knowle and Windmill Hill</b>	RS12036	Cotswold Road	Measures to deter through traffic	Preliminary Design	Initial scheme not progressed following informal consultation. Alternative options at preliminary design. Potential highway changes associated with the	H

Neighbourhood Partnership	Reference	Scheme name	Description	Status/Estimated Completion	Comments	Delivery Risk (H/M/L)
					Bedminster Green development may better deliver the intention of this scheme.	
<b>Filwood, Knowle and Windmill Hill</b>	RS14054	Ilminster Avenue	Pedestrian facilities	Completed		
<b>Filwood, Knowle and Windmill Hill</b>	RS12079	Novers Lane, Leinster Avenue	MSKC, various waiting restrictions	Completed		
<b>Filwood, Knowle and Windmill Hill</b>	RS12037	Park Avenue	Junction improvements	Completed		
<b>Filwood, Knowle and Windmill Hill</b>	RS13015	Queenshill Road	One way and waiting restrictions	Completed		

Neighbourhood Partnership	Reference	Scheme name	Description	Status/Estimated Completion	Comments	Delivery Risk (H/M/L)
<b>Greater Bedminster</b>	RS15018	Ashton Vale	Parking restrictions	Completed		
<b>Greater Bedminster</b>	RS13044	Victor Road, Stanley Street	Green route	Completed		
<b>Greater Brislington</b>	RS12119	Birchwood Road	Pedestrian crossing	Completed		
<b>Greater Brislington</b>	RS12119	Birchwood Road, Latimer Close	Waiting restrictions	Completed		
<b>Greater Brislington</b>	RS12118	Broomhill Road	Waiting restrictions	Completed		

Update on Neighbourhood Partnership CIL/S106 funded projects being delivered by BCC Transport, Feb 2023

Neighbourhood Partnership	Reference	Scheme name	Description	Status/Estimated Completion	Comments	Delivery Risk (H/M/L)
<b>Greater Brislington</b>	RS12118	Emery Road	Footway and cycle improvements	Completed		
<b>Greater Brislington</b>	RS14048	Wick Road area	Waiting restrictions	Completed		
<b>Greater Brislington</b>	RS12093	Winchester Rd / Winchester Ave / Eton Rd	Parking restrictions/SRTS	Completed		
<b>Greater Fishponds</b>	RS14040	Abingdon Road	Parking feasibility study	Completed		
<b>Greater Fishponds</b>	RS11035	Charlton Road area	Waiting restrictions	Completed		

Neighbourhood Partnership	Reference	Scheme name	Description	Status/Estimated Completion	Comments	Delivery Risk (H/M/L)
Greater Fishponds	RS14039	Drummond Road, Dunkirk Road	Parking feasibility study	Completed		
Greater Fishponds	RS12080	Fishponds Road	GBBN review	Completed		
Greater Fishponds	RS13002	Forest Road north	Footway widening and waiting restrictions	Completed		
Greater Fishponds	10TM057	Manor Road Pedestrian Island	Pedestrian refuge island	Completed		
Greater Fishponds	RS11033	Park Road, Duchess Way crossing	Zebra crossing	Completed		

Update on Neighbourhood Partnership CIL/S106 funded projects being delivered by BCC Transport, Feb 2023

Neighbourhood Partnership	Reference	Scheme name	Description	Status/Estimated Completion	Comments	Delivery Risk (H/M/L)
Greater Fishponds	RS11075	Speedwell Road	Pedestrian islands	Completed		
Greater Fishponds	RS14038	Straits Parade	Bus stop relocation study	Completed		
Greater Fishponds	RS12021	Whitefield Ave/Poplar Road	Traffic calming	Completed		
Henbury and Southmead	RS11079	Brentry Lane, Charlton Lane	Junction visibility improvements	Completed		
Henbury and Southmead	RS11105	Charlton Road, Pen Park Road	Pedestrian improvements	Completed		

<b>Neighbourhood Partnership</b>	<b>Reference</b>	<b>Scheme name</b>	<b>Description</b>	<b>Status/Estimated Completion</b>	<b>Comments</b>	<b>Delivery Risk (H/M/L)</b>
<b>Henbury and Southmead</b>	RS12018	Doncaster Road	Pedestrian crossing	Completed		
<b>Henbury and Southmead</b>	RS11081	Greystoke Crossing	Pedestrian refuge island, footway works associated with bus stop.	Completed		
<b>Henbury and Southmead</b>	RS11078	Knole Lane	Pedestrian crossing	Completed		
<b>Henleaze, Stoke Bishop and Westbury-on-Trym</b>	RS13012	Coldharbour Road/Cairns Road	Zebra crossing	Completed		
<b>Henleaze, Stoke Bishop and Westbury-on-Trym</b>	RS12063	Eastfield Road, Chock Lane, Channels Hill	Footway improvement	Completed		

Neighbourhood Partnership	Reference	Scheme name	Description	Status/Estimated Completion	Comments	Delivery Risk (H/M/L)
<b>Henleaze, Stoke Bishop and Westbury-on-Trym</b>	RS12058	Henleaze Tesco	Review of parking restrictions and pedestrian access at Tesco access	Completed		
<b>Henleaze, Stoke Bishop and Westbury-on-Trym</b>	RS12060	Park Grove	Junction improvements	Completed		
<b>Henleaze, Stoke Bishop and Westbury-on-Trym</b>	RS12044	Redmaids' School Keep Clear Grange Court Rd (S106)	School Keep Clear	Completed		
<b>Henleaze, Stoke Bishop and Westbury-on-Trym</b>	RS13034	Shaplands	Waiting restrictions	Completed		
<b>Henleaze, Stoke Bishop and Westbury-on-Trym</b>	RS12064	Southmead Road	Zebra crossing	Completed		



Neighbourhood Partnership	Reference	Scheme name	Description	Status/Estimated Completion	Comments	Delivery Risk (H/M/L)
<b>Henleaze, Stoke Bishop and Westbury-on-Trym</b>	RS11019	Stoke Lane	Waiting restrictions	Completed		
<b>Henleaze, Stoke Bishop and Westbury-on-Trym</b>	RS12061	The Downs	Waiting restrictions	Completed		
<b>Henleaze, Stoke Bishop and Westbury-on-Trym</b>	RS11016	Westbury Park/North View	Waiting restrictions	Completed		
<b>Horfield and Lockleaze</b>	RS14060	Beaufort Road	Road closure	Withdrawn	Not technically viable following feasibility.	
<b>Horfield and Lockleaze</b>	RS11104	Cottisford Road / Ingmire Road	Parking Restrictions	Completed		

Neighbourhood Partnership	Reference	Scheme name	Description	Status/Estimated Completion	Comments	Delivery Risk (H/M/L)
<b>Horfield and Lockleaze</b>	10TM046	Kellaway Avenue	Zebra crossing	Completed		
<b>St George</b>	RS13051	Beaufort Road	Experimental one-way	Withdrawn		
<b>St George</b>	RS14037	Bryants Hill	Feasibility study into provision of crossing	Completed		
<b>St George</b>	10TM082	Crews Hole Road	Traffic calming	Completed		
<b>St George</b>	RS11031	Hudds Vale Road	Waiting restrictions	Completed		

Update on Neighbourhood Partnership CIL/S106 funded projects being delivered by BCC Transport, Feb 2023

Neighbourhood Partnership	Reference	Scheme name	Description	Status/Estimated Completion	Comments	Delivery Risk (H/M/L)
St George	RS14036	Plummers Hill	Waiting restrictions	Completed		
St George	RS12068	Stibbs Hill	Prohibition of driving	Completed		
Stockwood, Hengrove and Whitchurch	RS11067	Cadogan Road	Weight limit review	Completed		
Stockwood, Hengrove and Whitchurch	RS14070	Longway Avenue, Rookery Way	Waiting restrictions	Completed		
Stockwood, Hengrove and Whitchurch	RS14069	Stockwood Lane	Road safety improvements	Completed		

Update on Neighbourhood Partnership CIL/S106 funded projects being delivered by BCC Transport, Feb 2023

Neighbourhood Partnership	Reference	Scheme name	Description	Status/Estimated Completion	Comments	Delivery Risk (H/M/L)
<b>Stockwood, Hengrove and Whitchurch</b>	RS12047	Walsh Avenue	Traffic management measures	Completed		

## Projects approved after 2015/2016

Table 2: Projects approved after 2015/16

Neighbourhood Partnership	Reference	Scheme name	Description	Status/Estimated Completion	Comments	Delivery Risk (H/M/L)
<b>Ashley, Easton and Lawrence Hill</b>	RS16005	Devon Road	Pedestrian Crossing	Completed		
<b>Ashley, Easton and Lawrence Hill</b>	RS15029	Dundridge Lane	Dropped Kerbs and footway build out	Completed		
<b>Ashley, Easton and Lawrence Hill</b>	RS17023	Lypiatt Road	Footway widening, removing obstructive parking	Ready for construction	On hold pending resolution of contract issues. Will be reissued to preferred contractor after the current process to reassess new rates in the Framework contract has concluded. Anticipated Spring 2024. Construction dates will be dependent on the outcome of that review.	M

Neighbourhood Partnership	Reference	Scheme name	Description	Status/Estimated Completion	Comments	Delivery Risk (H/M/L)
<b>Avonmouth and Kingsweston</b>	RS17018	Kingsweston Lane/Long Cross	Improved pedestrian crossing facilities by roundabout	On hold	On hold pending ongoing development in the area that will impact delivery of scheme.	H
<b>Avonmouth and Kingsweston</b>	RS15003	Shirehampton Road/ Kingsweston Road Junction Improvements	Junction Improvements	Completed		
<b>Bishopston, Cotham and Redland</b>	RS14061	Sommerville Road Traffic Calming	Traffic Calming	Withdrawn	Withdrawn following feasibility.	
<b>Cabot, Clifton and Clifton East</b>	RS16009	Clifton Road	Contraflow cycle scheme	Withdrawn	Not technically viable following feasibility.	
<b>Cabot, Clifton and Clifton East</b>	RS16006	Jacobs Wells Road	Pedestrian Crossing	Completed		

Neighbourhood Partnership	Reference	Scheme name	Description	Status/Estimated Completion	Comments	Delivery Risk (H/M/L)
<b>Cabot, Clifton and Clifton East</b>	RS16007	Lower Clifton Hill	Contraflow cycle scheme	Withdrawn	Not technically viable following feasibility.	
<b>Cabot, Clifton and Clifton East</b>	RS16008	Oakfield Road	Contraflow cycle scheme	Completed		
<b>Cabot, Clifton and Clifton East</b>	RS15020	Royal Park Refuge Island	Pedestrian Refuge Island	Completed		
<b>Cabot, Clifton and Clifton East</b>	RS21002	Clifton Lido Cycle Facilities	Provision of cycle stands	Completed		
<b>Dundry View</b>	RS17012	Cardill Close	Dropped kerb crossing	Ready for construction	On hold pending resolution of contract issues. Will be reissued to preferred contractor after the current process to reassess new rates in the Framework contract has concluded. Anticipated	M

Neighbourhood Partnership	Reference	Scheme name	Description	Status/Estimated Completion	Comments	Delivery Risk (H/M/L)
					Spring 2024. Construction dates will be dependent on the outcome of that review.	
<b>Filwood, Knowle and Windmill Hill</b>	RS17019	Novers Lane Zebra crossing	Zebra crossing by the school.	Completed		
<b>Filwood, Knowle and Windmill Hill</b>	RS15024	Woodbridge Road and Redcatch Road	One-way in Woodbridge Road and speed table in Redcatch Road	Completed		
<b>Greater Bedminster Community Partnership</b>	RS15004	Duckmoor Road	Traffic Calming, improved pedestrian refuges	Withdrawn	Funding reallocated by the Area Committee to RS20001 Luckwell Primary School crossing scheme	
<b>Greater Bedminster Community Partnership</b>	RS12041	Greville Road	DIY Streets Scheme	Partially completed	Planters have been installed. The road is being resurfaced Spring 2024 after which lining changes can be considered.	M



Neighbourhood Partnership	Reference	Scheme name	Description	Status/Estimated Completion	Comments	Delivery Risk (H/M/L)
<b>Greater Bedminster Community Partnership</b>	RS14071	North Street (Gaywood House)	Pedestrian refuge island	Completed		
<b>Greater Brislington</b>	RS15002	Wick Road, Newbridge Road	Feasibility Study	Completed		
<b>Greater Fishponds</b>	RS16004	Fishponds/Eastville Parking Restrictions	General Parking Restrictions	Completed		
<b>Henleaze, Stoke Bishop and Westbury-on-Trym</b>	RS14042	Henleaze Parking Review	Parking Review	Withdrawn	Neighbourhood Partnership reallocated funding to Sea Mills Parking Review.	
<b>Henleaze, Stoke Bishop and Westbury-on-Trym</b>	RS16011	Seamills Parking Review	General Parking Restrictions	Completed		

<b>Neighbourhood Partnership</b>	<b>Reference</b>	<b>Scheme name</b>	<b>Description</b>	<b>Status/Estimated Completion</b>	<b>Comments</b>	<b>Delivery Risk (H/M/L)</b>
<b>Henleaze, Stoke Bishop and Westbury-on-Trym</b>	RS14043	Shirehampton Road Crossing	Zebra Crossing & Pedestrians Improvements	Completed		
<b>Henleaze, Stoke Bishop and Westbury-on-Trym</b>	RS14001	Westbury-on-Trym	Parking Review	Completed		
<b>Horfield and Lockleaze</b>	RS15016	Church Road, Horfield	Traffic Calming	Withdrawn	Funding withdrawn by Neighbourhood Partnership following Ward boundary review	
<b>Horfield and Lockleaze</b>	RS15015	Romney Avenue Area Parking Review	Parking Review	Completed		
<b>St George</b>	RS16013	Bryants Hill Crossing	Pedestrian Refuge Island	Completed		

Neighbourhood Partnership	Reference	Scheme name	Description	Status/Estimated Completion	Comments	Delivery Risk (H/M/L)
<b>St George</b>	RS14049	Troopers Hill Road Safety Measures	Road Safety Measures	Completed		
<b>Stockwood, Hengrove and Whitchurch</b>	RS15001	Fortfield Road, Wharncliffe Gardens & Ridgeway Lane	Parking Restrictions	Completed		
<b>Stockwood, Hengrove and Whitchurch</b>	RS18035	Hengrove Farm Lane	Dropped kerbs to aid pedestrians	Completed		