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Chapter 1 Introduction 

Purpose of the Infrastructure Delivery Plan 

1.1 The Bristol Infrastructure Delivery Plan (IDP) 2023 outlines the infrastructure and community 
facilities and services that are needed to support the growth in the city to 2036, as set out in the 
new Local Plan.  The IDP includes three main types of infrastructure: 

• Physical infrastructure: such as highways, transport, utilities and communications. 
• Social and community infrastructure: including, education, health care, sports and leisure 

provision. 
• Green (and blue) infrastructure: including natural and amenity green space, SUDs and flood 

mitigation measures. 

1.2 The IDP explains what infrastructure is needed to support the planned growth in Bristol and 
how the infrastructure is to be delivered – who is responsible and how funded.   

1.3 The IDP is based on the best information currently available.  Over the ‘life’ of the Local Plan, 
needs and circumstances are likely to change and the IDP will need to be kept up to date to 
reflect this and any changes in the council’s policies.  It is understood that plans for 
infrastructure to be delivered towards the end of the plan period will tend to be less well 
developed than those for early delivery but are set out in general terms in the IDP to ensure that 
they are taken into consideration in future updates of the IDP and in interim spending plans. 

Structure of the IDP 

1.4 The IDP is in three main sections.   

• The first sets out the basis of the IDP, including the structure, approach and potential 
funding.    

• Appendix A is a review of the Local Plan policies identifying those policies which have an 
infrastructure requirement, either directly or in order to achieve the policy; 

• Appendix B is a schedule of infrastructure projects setting out what each project involves, 
the source of the information drawn on, who is responsible for ensuring it is delivered and 
to what timetable and an indications of costs and funding sources; 

1.5 The schedule of infrastructure has been derived from a number of sources: 

• Consultation with officers from across the council (and their advisors), from WECA (and 
their advisors) and directly with various service providers.   
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• A review of a number of strategies and programmes either produced by the City Council 
itself or as part of the council’s role within the West of England Combined Authority, or 
those produced by infrastructure providers.   

• The council has produced a number of spatial frameworks that provide detailed guidance 
about the layout and design of new development in parts of Bristol focusing on areas for 
regeneration and setting out infrastructure required to achieve the regeneration of these 
areas.  At the time of writing, the frameworks that are available are for (noting that these 
are at different stages of preparation): 

o Bedminster Green 
o Bristol Temple Quarter 
o City Centre  
o Frome Gateway  
o Knowle West  
o Western Harbour 
o Whitehouse Street 
o Bristol Harbour 

 
Housing and population growth  

1.6 As background to the IDP and to inform discussions with infrastructure providers, a forecast of 
the number of new dwellings to be completed between summer 2023 and the end of the plan 
period (March 2036) was drawn up.  Bristol City Council’s planning department has split the city 
into four core areas for the purposes of the Local Plan – Central, North, East and South.  Within 
each of these core areas, the planning department has provided estimates of future housing 
proposed within the new Local Plan.  These housing numbers have been used to derive high 
level population estimates for the purposes of this IDP. 



Three Dragons      6 

 

Table 1.1 Housing supply  

 Area With 
planning 
permission 

Existing 
allocations 

Areas of 
Growth & 
Regeneration 
- homes 

Proposed 
allocations 

Green 
Belt 

Urban 
potential 

Small 
sites 
windfalls 

Areas of 
Growth & 
Regeneration 
- PBSA* 

PBSA 
(excl 
AoGR)* 

Total 

Bristol  9,737 963 17,428 1,377 1,400 2,566 4,500 6,622 2,000 46,593 

Central 3,089 75 10,194 45 - 946 810 5,329 800 21,288 

North 1,595 110 1,372 423 - 739 1,530 - 1,200 6,969 

East 764 153 1,786 522 750 346 945 - - 5,266 

South 4,289 625 4,076 387 650 535 1,215 1,293 - 13,070 

 

Table 1.2 Population estimates (year 6-15)1 

Area  Total homes+ 
PBSA excl PP  

Household 
size 

Population Young people 
(0 - 15) 

Working age 
people (16-64) 

Older people 
(65+) 

Student age 
(16-24) 

Central 17,764 1.99 35,328 2,252 31,353 1,723 18,734 

North 5,246 2.43 12,761 2,133 8,909 1,718 3,779 

East 4,394 2.39 10,504 2,001 7,315 1,188 2,877 

South 8,571 2.39 20,525 3,954 13,615 2,957 5,070 

 
 
 
1 Years 1-5 estimates assumed to have planning population and are not included.  Includes allowance for vacancy rate at Bristol average 2.39% 
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Chapter 2 Infrastructure review 

Review of high-level infrastructure provision 

2.1 This chapter sets out the main types of infrastructure included in the IDP.  Infrastructure solely 
required to deal with a historic shortfall and/or deterioration of existing provision is not included.  
However, it is not always easy to make a clear distinction between the two categories of 
infrastructure and the IDP will include items that both meet future need and deal with historic 
shortcomings. 

2.2 The infrastructure included in the IDP is grouped under the following headings: 

• Transport 
• Education 
• Health 
• Green infrastructure, sports and recreation 
• Flood mitigation 
• Utilities 
• Emergency and rescue services 

 
Strategic infrastructure 

2.3 The infrastructure schedules in Appendix B are set out for each of the headings.  These are 
generally strategic projects that are important for the delivery of the new local plan: 

• The type of provision (e.g. rail, bus, cycling under Transport) 
• The organisation(s) leading on delivery 
• The nature of the infrastructure intervention 
• The information source drawn on for the IDP 
• The location of the intervention 
• The location in terms of the Local Plan ‘Plan area’ 
• The status of the scheme (where known) 
• When the scheme will take place (where known) 
• Estimate of the cost 
• An indication of likely funding sources (where known) 
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Population driven infrastructure requirements 

2.4 Whilst the IDP seeks to identify infrastructure projects and strategies, there will also be 
infrastructure needs arising from the incremental growth in housing and population.  These are 
also often policy requirements as set out in Appendix A.  These needs will be generally met 
through the development management process, often through s106 or other methods of 
securing contributions.  This could include transport measures, education, health, green 
infrastructure, sports and recreation.  

Affordable housing  

2.5 The IDP recognises the importance of delivering affordable housing in the city to meet the 
identified need.  Policy AH1 of the Local Plan sets out the amount and type of affordable 
housing required on market-led sites of 10 dwellings or more.  The emerging Local Plan is being 
developed with a continued strong emphasis on affordable housing delivery, prioritising social 
rented homes to meet the City's most pressing housing need.   

2.6  By 2024, the council aims to deliver 1,000 new affordable homes each year and to meet its 
ambition that by 2050, "everyone in Bristol will live in a home that meets their needs within a 
thriving and safe community."  To achieve this, the council has identified a number of 
mechanisms for delivering affordable housing including developer-led mixed tenure schemes in 
accord with policy AH1, affordable housing schemes led by housing associations or other 
registered providers, via the council's wholly owned development company (Goram) and by 
direct delivery with the council acting as developer and making best use of council owned land.  
The Councils Project 1000 Housing Delivery Plan sets out this vision for the City. 

2.7  At the time of preparing the IDP, there are about 2,400 new affordable homes on site including 
specialist supported and 'move-on' accommodation with a forward pipeline of about 2800  new 
homes through to the late 2020s.  Funding for this programme draws together investment from 
participating housing associations, the council itself, Homes England, specialist funding streams 
from DLUHC and from private sector cross subsidy.   
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Chapter 3 Sources of funding 

Bristol City Council budget 2023/24 

3.1 Funding for infrastructure within a local authority will often be derived from several sources.  
Primarily, what is generally spent within a local authority will be set out within the local 
authority’s annual budget.   In 2022/23 Bristol City Council spent around £963m2 providing 
services to citizens within the local authority.   

3.2 To fund services, the council raise money from a mixture of government grants and revenue 
raised through council tax, business rates and parking.  The latest Mayor’s Budget 
recommendations3 notes the significant areas for revenue as follows:  

• Dedicated Schools Grant (£453.2m)   
• General Council Tax (£258.8m) 
• Business Rates (£154m) 
• Housing Revenue Account (HRA) which covers all activities of Bristol City Council as a 

landlord (£137.4m) 
• Better Care Fund & Improved Better Care Fund (£45.1m) 
• Public Health Grant (£32.6m)  
• Adult Social Care Grant (£31.9m) 
• Car Parking (£25.5m) 

3.3 Bristol City Council also warn of funding pressures from both an inflationary economic climate 
and a backdrop of reductions or shifts in local government funding.  As a result of this, the 
council forecast a funding gap over the next 5 years of between £40 million and £124.7 million4. 

Developer contributions 
 
S106 funding 

3.4 S106 agreements are obligations under the section 106 of the Town and Country Planning Act 
1990 that are designed to seek mitigation of an impact of a specific development.  In seeking 
mitigation, the purpose of the agreement is to make a proposal acceptable which, in planning 

 
 
 
2 Bristol City Council , (2023). (Public Pack)Appendix 6 - Budget Consultation Report Agenda Supplement for Full Council, 21/02/2023 
14:00. [online] democracy.bristol.gov.uk. Available at: https://democracy.bristol.gov.uk/documents/b31559/Appendix%206%20-
%20Budget%20Consultation%20Report%2021st-Feb-2023%2014.00%20Full%20Council.pdf?T=9  
3 Bristol City Council, (2023). A. Budget Report.pdf. [online] democracy.bristol.gov.uk. Available at: 
https://democracy.bristol.gov.uk/documents/s81134/A.%20Budget%20Report.pdf  
4 IBID 

https://democracy.bristol.gov.uk/documents/b31559/Appendix%206%20-%20Budget%20Consultation%20Report%2021st-Feb-2023%2014.00%20Full%20Council.pdf?T=9
https://democracy.bristol.gov.uk/documents/b31559/Appendix%206%20-%20Budget%20Consultation%20Report%2021st-Feb-2023%2014.00%20Full%20Council.pdf?T=9
https://democracy.bristol.gov.uk/documents/s81134/A.%20Budget%20Report.pdf


Three Dragons      10 

 

terms, would not otherwise be acceptable.  As such, obligations must pass the following three 
tests: 

• necessary to make the development acceptable in planning terms 
• directly related to the development; and 
• fairly and reasonably related in scale and kind to the development 

3.5 Amendments to the regulations in 2019 allows authorities to choose to pool more than 5 
planning obligations towards a single infrastructure item, and authorities are allowed to use 
funds from both the s106 agreements and a Community Infrastructure Levy. 

Community Infrastructure Levy 

3.6 Another source for infrastructure funding is the Community Infrastructure Levy (CIL) which the 
council began charging on the 1st January 2013.  Contrary to s106 agreements, CIL is non-
negotiable by developer once a local authority has adopted a charge, and is applied on a £ per 
sqm basis of new floorspace, as specified in the council’s charging schedule.  The current CIL 
charge in Bristol is for either £110.94 or £79.24 per sqm for new residential floorspace 
(depending on which zone development is proposed5) with commercial floorspace having 
separate rates6.   

3.7 Not all CIL monies received will be allocated towards strategic infrastructure.   

• Up to 5% can be used towards the administration and implementation of the levy  
• 15% (or 25% in areas that have a Neighbourhood Development Plan in place) is able to be 

retained by Parish Councils to spend on the provision of local infrastructure improvements  

3.8 This leaves a sum of 80% (or 70% areas that have a Neighbourhood Development Plan) for the 
funding of strategic infrastructure. 

S106 and CIL monies received 

3.9 Data provided by Bristol City Council regarding yearly amounts of s106 and CIL monies received 
since 2003/047 is set out in Figure 4.1.  Over this time period, Bristol City Council has received in 
the region of £65.1m through s106 and £59.5m via CIL.  Over the period, the council has 
averaged a receipt of £6.2m across the two charging mechanisms, although from 2018/19 
onwards the average is higher at £10.7m per annum.   

 
 
 
5 More details found on the Bristol City Council website https://www.bristol.gov.uk/files/documents/43-2022-annual-cil-rate-summary/file  
6 Hotels £110.94, Student Accommodation £158.48 and Retal £190.18 
7 Noting that CIL was only adopted in Bristol City Council from 2013/14 onwards 

https://www.bristol.gov.uk/files/documents/43-2022-annual-cil-rate-summary/file
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Figure 4.1 S106 and CIL monies received 

 

S106 and CIL monies spent 

3.10 The council has also provided expenditure data between 2018/19 and 2022/23 for s106.  
Across this 5 year period the council has spent £7.2m, or approximately £1.45m per annum on 
average. 

Figure 4.2 S106 expenditure (by Year) 
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3.11 As mentioned, s106 expenditure will relate to a specific mitigation related to a site rather than a 
strategic infrastructure item.  Figure 4.3 provides a breakdown of how the £7.2m has been spent 
by type of infrastructure.  Transport infrastructure (such as local road and bus networks, cycling 
and footpaths) comprise 35% of the total expenditure.  Provision of affordable housing 
comprises just under a quarter (23%).  

Figure 4.3 S106 expenditure (by Infrastructure type) 

 

3.12 Finally, Table 4.4 shows the projects that the council have commit funding to, as of March 2022, 
using Community Infrastructure Levy Receipts.  In contrast to s106 expenditure, Table 4.4 
shows a series of high value strategic items.  The total for this expenditure equates to £48.25m.  

Table 4.4 Strategic CIL Expenditure in the BCC area 

Year Strategic CIL 
Income 

Status Note 

2011/12 £5,000,000 Completed 
Provision of a Metrobus route linking Ashton Vale 
with the City Centre via Temple Meads Station 

2012/13 £750,000 Completed 

 Provision of Environmental Improvements to 
Gainsborough Square, to support development and 
assist in encouraging growth in Lockleaze 
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2018/19 £2,100,000 Completed 

Provision of infrastructure required to bring forward 
the development of land at Temple Square in the 
Temple Quay Enterprise Zone 

2018/19 £6,000,000 Works Ongoing 

Provision of Flood Remediation Works and 
Strategic Highway Works required to support 
growth at Bedminster Green 

2020/21 £10,000,000 Completed 

Provision of a new primary school on the site of the 
current Perry Court School to increase capacity by 
50% to support the growth of Hengrove 

2020/21 £4,800,000 Not started 

Provision of junction improvement highway works 
on Hengrove Way to support the growth of 
Hengrove. 

2020/21 £1,000,000 Not started 

Provision of a Community Hub in Lawrence Weston 
to support the various developments taking place in 
Lawrence Weston 

2020/21 £7,000,000 Not started 

Provision of a new Library and Health Centre to 
support the regeneration of Glencoyne Square in 
Southmead 

2021/22 £8,000,000 Works Ongoing 

The replacement of the New Cut Retaining Wall to 
enable improved public transport and cycling 
facilities to support the delivery of Western 
Harbourside and the planned growth along 
Cumberland Road 

2021/22 £3,600,000 Not started 
Provision of a new Youth Zone at Hartcliffe Way to 
support the growth of Hengrove 

 
Other sources of funding 

3.13 Other sources of funding that may be used to deliver infrastructure will change over time but 
currently include City Region Sustainable Transport Settlements, West of England Combined 
Authority, Levelling Up Fund, Homes England, Future Transport Zone, Investment Fund, 
Restoring Your Railways, Access For All, New Station Fund, Lottery Funding etc.  
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 Appendix A Draft Local Plan policies 

Policy Review Bristol Local Plan Further Consultation Nov 2022



Three Dragons      15 

 

Policy Source Topic Notes 

Draft Policy NZC1: Climate 
change, sustainable design 
and construction 

Bristol Local Plan Further 
Consultation Nov 2022 

n/a Policy sets out development standards.  
No direct implication for IDP 

Draft Policy NZC2: Net 
zero carbon development – 
operational carbon 

Bristol Local Plan Further 
Consultation Nov 2022 

Utilities 
Energy 
Climate 

Sets standards for energy usage.  
Compliance with this standard could be 
met through the use of heat network.  
Provision of heat network included in 
IDP. 

Draft Policy NZC3: 
Embodied carbon, 
materials and waste 

Bristol Local Plan Further 
Consultation Nov 2022 

n/a Policy sets out development standards.  
No direct implication for IDP. 

Draft Policy NZC4: 
Adaptation to a changing 
climate 

Bristol Local Plan Further 
Consultation Nov 2022 

n/a Policy sets out development standards.  
No direct implication for IDP. 

Draft Policy NZC5: 
Renewable energy 
development 

Bristol Local Plan Further 
Consultation Nov 2022 

n/a Plans / projects of energy providers to be 
considered within IDP 

Draft Policy BG1: Green 
Infrastructure and 
biodiversity in new 
development 

Bristol Local Plan Further 
Consultation Nov 2022 

Open Space, 
Natural 
Environment 

Bristol City Council plan policies to be 
included within IDP 

Draft Policy BG2: Nature 
Conservation 

Bristol Local Plan Further 
Consultation Nov 2022 

Open Space, 
Natural 
Environment 

Policy sets out development standards.  
Provision of relevant infrastructure on a 
site by site basis, however IDP will 
include known city wide strategies or 
projects.   

Draft Policy BG3: 
Achieving Biodiversity 
Gains 

Bristol Local Plan Further 
Consultation Nov 2022 

Open Space, 
Natural 
Environment 

Policy sets out development standards.  
Provision of relevant infrastructure on a 
site by site basis, however IDP will 
include known city wide strategies or 
projects.   

Draft Policy BG4: Trees Bristol Local Plan Further 
Consultation Nov 2022 

Open Space, 
Natural 
Environment 

Considered on a site by site basis. No 
direct implication for IDP. 

Draft Policy BG5: 
Biodiversity and access to 
Bristol’s waterways 

Bristol Local Plan Further 
Consultation Nov 2022 

Open Space, 
Natural 
Environment 

Plans / projects of British Waterways 
and other relevant bodies to be 
considered within IDP 

Draft Policy FS1: The 
provision of allotments 

Bristol Local Plan Further 
Consultation Nov 2022 

Open Space, 
Sport 
Recreation 
Libraries 

Policy sets out development standards.  
Provision of relevant infrastructure on a 
site by site basis, however IDP will 
include known city wide strategies or 
projects.   

Draft Policy FS2: Provision 
of food growing space 

Bristol Local Plan Further 
Consultation Nov 2022 

Open Space, 
Sport 

Considered on a site by site basis. No 
direct implication for IDP. 
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Policy Source Topic Notes 

within new developments 
of all scales 

Recreation 
Libraries 

Draft Policy FS3: The 
protection of existing food 
growing enterprises 

Bristol Local Plan Further 
Consultation Nov 2022 

n/a No direct implication for IDP 

Draft Policy SSE1: 
Supporting Bristol’s 
centres – network and 
hierarchy 

Bristol Local Plan Further 
Consultation Nov 2022 

n/a No direct implication for IDP 

Draft Policy SSE2: 
Development in Bristol’s 
Centres 

Bristol Local Plan Further 
Consultation Nov 2022 

n/a No direct implication for IDP 

Draft Policy SSE3: 
Supporting Bristol’s 
evening and night-time 
economy 

Bristol Local Plan Further 
Consultation Nov 2022 

n/a No direct implication for IDP 

Draft Policy SSE4: Town 
Centre First Approach to 
Development 

Bristol Local Plan Further 
Consultation Nov 2022 

n/a No direct implication for IDP 

Draft Policy SSE5: 
Temporary Uses in Centres 

Bristol Local Plan Further 
Consultation Nov 2022 

n/a No direct implication for IDP 

Draft Policy SSE6: 
Retaining and Enhancing 
Markets 

Bristol Local Plan Further 
Consultation Nov 2022 

n/a No direct implication for IDP 

Draft Policy SSE7: 
Provision of public toilets 

Bristol Local Plan Further 
Consultation Nov 2022 

n/a No direct implication for IDP 

Draft Policy DC A: 
Delivering well-designed, 
inclusive places 

Bristol Local Plan Further 
Consultation Nov 2022 

n/a Considered on a site by site basis. No 
direct implication for IDP. 

Draft Policy DC B: 
Advertisements 

Bristol Local Plan Further 
Consultation Nov 2022 

n/a No direct implication for IDP 

Land at Bath Road, 
Brislington 

Bristol Local Plan Further 
Consultation Nov 2022 

All Content of development frameworks to 
be included in IDP where known 

Land west of Silbury Road, 
Ashton Vale 

Bristol Local Plan Further 
Consultation Nov 2022 

All Content of development frameworks to 
be included in IDP where known 

Land adjacent to Elsbert 
Drive, Bishopworth 

Bristol Local Plan Further 
Consultation Nov 2022 

All Content of development frameworks to 
be included in IDP where known 

Yew Tree Farm Bristol Local Plan Further 
Consultation Nov 2022 

All Content of development frameworks to 
be included in IDP where known 

 

Policy Review Bristol Draft Policies Development Allocations March 2019 and saved policies
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Policy Source Topic Notes 
Draft Policy DS1: Bristol 
City Centre 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

All Bristol City Centre Development Framework 
has been reviewed and relevant projects 
included in the IDP 

Draft Policy DS2: Bristol 
Temple Quarter 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

All Temple Quarter Development Framework has 
been reviewed and relevant projects included 
in the IDP 

Draft Policy DS3: St 
Philip’s Marsh 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

All Temple Quarter Development Framework has 
been reviewed and relevant projects included 
in the IDP 

Draft Policy DS4: 
Western Harbour 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

All Development Framework has been reviewed 
and relevant projects included in the IDP 

Draft Policy DS5: Frome 
Gateway 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

All Development Framework has not yet been 
prepared and IDP to be updated when 
available.  2019 Local Plan includes significant 
infrastructure such as crossings over 
Newfoundland Way and the River Frome and 
should be reviewed for the updated IDP. 

Draft Policy DS6: 
Lawrence Hill 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

All 2019 Local Plan outlines significant 
infrastructure measures, such as transport, 
which will be included in the IDP under 
relevant infrastructure item headings. 

Draft Policy DS7: Central 
Fishponds 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

All 2019 Local Plan outlines significant 
infrastructure measures, such as transport, 
which will be included in the IDP under 
relevant infrastructure item headings 

Draft Policy DS8: Central 
Bedminster 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

All 2019 Local Plan outlines significant 
infrastructure measures, such as transport, 
which will be included in the IDP under 
relevant infrastructure item headings 

Draft Policy DS9: 
Brislington 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

All 2019 Local Plan outlines significant 
infrastructure measures, such as transport, 
which will be included in the IDP under 
relevant infrastructure item headings 

Hengrove and Knowle 
West 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

All 2019 Local Plan outlines significant 
infrastructure measures, such as transport, 
which will be included in the IDP under 
relevant infrastructure item headings 

Draft Policy DS10: 
Changes to the Green 
Belt in South Bristol 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

Draft Policy DS11: 
Development allocations 
– southwest Bristol 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

All Generic infrastructure provision provided in the 
IDP under relevant infrastructure item 
headings.  IDP to be updated when planning of 
the allocation is further advanced. 
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Policy Source Topic Notes 
Draft Policy DS12: New 
neighbourhood – Bath 
Road, Brislington 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

All Generic infrastructure provision provided in the 
IDP under relevant infrastructure item 
headings.  IDP to be updated when planning of 
the allocation is further advanced. 

Draft Policy DS13: 
Lockleaze 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

All Generic infrastructure provision provided in the 
IDP under relevant infrastructure item 
headings.  IDP to be updated when planning of 
the allocation is further advanced. 

Draft Policy DS14: 
Central Southmead 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

All Generic infrastructure provision provided in the 
IDP under relevant infrastructure item 
headings.  IDP to be updated when planning of 
the allocation is further advanced. 

Lawrence Weston Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

All Generic infrastructure provision provided in the 
IDP under relevant infrastructure item 
headings.  IDP to be updated when planning of 
the allocation is further advanced. 

Draft Policy IDC1: 
Development 
contributions and CIL 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

All Estimates of contributions and past 
expenditure included in the IDP 

Draft Policy UL1: 
Effective and efficient 
use of land 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

Draft Policy UL2: 
Residential densities 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

Draft Policy H1: Delivery 
of new homes 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

All Measures to support growth from new 
development included in the IDP 

Providing affordable 
homes 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

Draft Policy H2: 
Preventing the loss of 
residential 
accommodation 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

Draft Policy H3: Making 
the best use of site 
allocations 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

Draft Policy H4: Housing 
type and mix 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

All Measures to support growth from new 
development included in the IDP 

Draft Policy H5: Self-
build and community-led 
housing 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 
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Policy Source Topic Notes 
Draft Policy H6: Homes 
in multiple occupation 
and other shared 
housing 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

Draft Policy H7: 
Managing the 
development of 
purpose-built 

student accommodation 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

Draft Policy H8: Older 
peoples’ and other 
specialist needs housing 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

Draft Policy H9: 
Accessible homes 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

Draft Policy H10: 
Planning for traveller 
sites 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

Draft Policy E1: Inclusive 
economic development 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

Draft Policy E2: 
Employment land 
strategy 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

All Measures to support growth from new 
development included in the IDP 

Draft Policy E3: Location 
of office development 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

Draft Policy E4: Industry 
and Distribution Areas 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

All Measures to support growth from new 
development included in the IDP 

Draft Policy E5: 
Avonmouth Industrial 
Area and Bristol Port 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

All Measures to support growth from new 
development included in the IDP 

Draft Policy E6: 
Protecting living 
conditions in Avonmouth 
village 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

Draft Policy E7: New 
workspace within mixed 
use development 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

Draft Policy E8: Digital 
connectivity and 
inclusion 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

Utilities 
Energy 
Climate 

Plans / projects of providers to be considered 
within IDP 
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Policy Source Topic Notes 
Draft GI1 Local 
Greenspace 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

n/a Considered on a site by site basis. No direct 
implication for IDP. 

Draft GI2 Reserved Open 
Space 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

n/a Considered on a site by site basis. No direct 
implication for IDP. 

Draft GI3 Incidental 
Open Space 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

n/a Considered on a site by site basis. No direct 
implication for IDP. 

Draft GI4 Stapleton 
Allotments and Holdings 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

n/a Considered on a site by site basis. No direct 
implication for IDP. 

BCS9: Green 
Infrastructure 

Core Strategy (July 2011) 
Retained Policies included in 
Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

n/a Plans / projects currently being drafted by 
infrastructure providers and to be included in 
IDP when available 

DM15: Green 
Infrastructure Provision 

Site Allocations DPD Strategy 
(June 2014) Retained Policies 
included in Bristol Local Plan 
Draft Policies Development 
Allocations March 2019 

Open Space, 
Natural 
Environment 

Plans / projects currently being drafted by 
infrastructure providers and to be included in 
IDP when available 

DM16: Open Space for 
Recreation 

Site Allocations DPD Strategy 
(June 2014) Retained Policies 
included in Bristol Local Plan 
Draft Policies Development 
Allocations March 2019 

Open Space, 
Natural 
Environment 

Plans / projects currently being drafted by 
infrastructure providers and to be included in 
IDP when available 

DM17: Development 
involving existing green 
infrastructure (Trees and 
Urban Landscape) 

Site Allocations DPD Strategy 
(June 2014) Retained Policies 
included in Bristol Local Plan 
Draft Policies Development 
Allocations March 2019 

n/a Considered on a site by site basis. No direct 
implication for IDP. 

DM19: Development and 
Nature Conservation 

Site Allocations DPD Strategy 
(June 2014) Retained Policies 
included in Bristol Local Plan 
Draft Policies Development 
Allocations March 2019 

Open Space, 
Natural 
Environment 

Plans / projects currently being drafted by 
infrastructure providers and to be included in 
IDP when available 

DM20: Regionally 
Important Geological 
Sites 

Site Allocations DPD Strategy 
(June 2014) Retained Policies 
included in Bristol Local Plan 
Draft Policies Development 
Allocations March 2019 

n/a No direct implication for IDP. 

DM21: Private Gardens Site Allocations DPD Strategy 
(June 2014) Retained Policies 
included in Bristol Local Plan 

n/a Considered on a site by site basis. No direct 
implication for IDP. 
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Policy Source Topic Notes 
Draft Policies Development 
Allocations March 2019 

DM22: Development 
Adjacent to Waterways 

Site Allocations DPD Strategy 
(June 2014) Retained Policies 
included in Bristol Local Plan 
Draft Policies Development 
Allocations March 2019 

n/a Considered on a site by site basis. No direct 
implication for IDP. 

BCAP22: Habitat 
preservation, 
enhancement and 
creation on waterways 

Bristol Central Area Plan 
(March 2015) Retained 
Policies included in Bristol 
Local Plan Draft Policies 
Development Allocations 
March 2019 

n/a Considered on a site by site basis. No direct 
implication for IDP 

BCAP23: Totterdown 
Basin enhancement 

Bristol Central Area Plan 
(March 2015) Retained 
Policies included in Bristol 
Local Plan Draft Policies 
Development Allocations 
March 2019 

n/a Considered on a site by site basis. No direct 
implication for IDP 

BCAP24: The St. Paul’s 
Green Link 

Bristol Central Area Plan 
(March 2015) Retained 
Policies included in Bristol 
Local Plan Draft Policies 
Development Allocations 
March 2019 

Transport Cycling infrastructure provision as set out in 
the relevant section of the IDP 

BCAP25: Green 
infrastructure in city 
centre developments 

Bristol Central Area Plan 
(March 2015) Retained 
Policies included in Bristol 
Local Plan Draft Policies 
Development Allocations 
March 2019 

n/a Considered on a site by site basis. No direct 
implication for IDP 

Draft Policy T1: 
Development and 
Transport principles 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

Transport Transport infrastructure provision as set out in 
the relevant section of the IDP 

Draft Policy T2: 
Transport Schemes 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

Transport Transport infrastructure provision as set out in 
the relevant section of the IDP 

Draft Policy T3: Car and 
cycle parking provision 
for residential 
development 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

n/a Considered on a site by site basis. No direct 
implication for IDP 

Draft Policy T4: Cycle 
parking provision for B1 
office development 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

n/a Considered on a site by site basis. No direct 
implication for IDP 
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Policy Source Topic Notes 
Draft Policy T5: 
Provision of 
infrastructure for electric 
and other 

low emission vehicles 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

Utilities 
Energy 
Climate 

No direct implication for IDP – Part S of 
Building Regulations 

Policy DM23: Transport 
Development 
Management 

Bristol Central Area Plan 
(March 2015) Retained 
Policies included in Bristol 
Local Plan Draft Policies 
Development Allocations 
March 2019 

n/a Considered on a site by site basis. No direct 
implication for IDP 

Policy DM25: Greenways Site Allocations DPD Strategy 
(June 2014) Retained Policies 
included in Bristol Local Plan 
Draft Policies Development 
Allocations March 2019 

n/a Considered on a site by site basis. No direct 
implication for IDP 

Policy BCAP26: Old City 
- Reducing traffic in the 
heart of Brist old City 
Centre 

Site Allocations DPD Strategy 
(June 2014) Retained Policies 
included in Bristol Local Plan 
Draft Policies Development 
Allocations March 2019 

n/a Considered on a site by site basis. No direct 
implication for IDP 

Policy BCAP29: Car and 
cycle parking 

Site Allocations DPD Strategy 
(June 2014) Retained Policies 
included in Bristol Local Plan 
Draft Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

Policy BCS12: 
Community Facilities 

Site Allocations DPD Strategy 
(June 2014) Retained Policies 
included in Bristol Local Plan 
Draft Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

Policy DM5: Protection 
of Community Facilities 

Site Allocations DPD Strategy 
(June 2014) Retained Policies 
included in Bristol Local Plan 
Draft Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

Policy DM6: Public 
Houses 

Site Allocations DPD Strategy 
(June 2014) Retained Policies 
included in Bristol Local Plan 
Draft Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

Draft Policy CCS1: 
Climate change, 
sustainable design and 
construction 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

Utilities 
Energy 
Climate 

We understand that this policy has been 
overtaken by NZC1 of the 2022 draft Local 
Plan  
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Policy Source Topic Notes 
Draft Policy CCS2: 
Towards zero carbon 
development 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

Utilities 
Energy 
Climate 

We understand that this policy has been 
overtaken by NZC2 of the 2022 draft Local 
Plan 

Draft Policy CCS3: 
Adaptation to a changing 
climate 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

Utilities 
Energy 
Climate 

We understand that this policy has been 
overtaken by NZC4 of the 2022 draft Local 
Plan 

Draft Policy CCS4: 
Resource efficient and 
low impact construction 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

Utilities 
Energy 
Climate 

We understand that this policy has been 
overtaken by NZC3 of the 2022 draft Local 
Plan 

Draft Policy CCS5: 
Renewable energy 
development 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

Utilities 
Energy 
Climate 

We understand that this policy has been 
overtaken by NZC5 of the 2022 draft Local 
Plan 

Policy BCS16: Flood Risk 
and Water Management 

Core Strategy (July 2011) 
Retained Policies included in 
Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

n/a Considered on a site by site basis. No direct 
implication for IDP 

Policy BCAP5: 
Development and flood 
risk 

Bristol Central Area Plan 
(March 2015) Retained 
Policies included in Bristol 
Local Plan Draft Policies 
Development Allocations 
March 2019 

Flood Considered on a site by site basis. No direct 
implication for IDP.  IDP includes section on 
Flood Risk. 

Draft Policy DC1: 
Liveability in residential 
development including 
space standards 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

n/a Considered on a site by site basis. No direct 
implication for IDP 

Draft Policy DC2: Tall 
buildings 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

Draft Policy DC3: Local 
Character and 
Distinctiveness 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

Policy BCS21: Quality 
Urban Design 

Core Strategy (July 2011) 
Retained Policies included in 
Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

Policy DM27: Layout and 
Form 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

Policy DM28: Public 
Realm 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 
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Policy Source Topic Notes 
Policy DM29: Design of 
New Buildings 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

Policy DM30: Alterations 
to existing buildings 

Site Allocations DPD Strategy 
(June 2014) Retained Policies 
included in Bristol Local Plan 
Draft Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

Policy DM32: Recycling 
and refuse provision in 
new development 

Site Allocations DPD Strategy 
(June 2014) Retained Policies 
included in Bristol Local Plan 
Draft Policies Development 
Allocations March 2019 

n/a Considered on a site by site basis. No direct 
implication for IDP 

Policy BCS22: 
Conservation and the 
Historic Environment 

Core Strategy (July 2011) 
Retained Policies included in 
Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

Policy DM31: Heritage 
assets 

Site Allocations DPD Strategy 
(June 2014) Retained Policies 
included in Bristol Local Plan 
Draft Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

Policy BCAP30: 
Pedestrian routes 

Bristol Central Area Plan 
(March 2015) Retained 
Policies included in Bristol 
Local Plan Draft Policies 
Development Allocations 
March 2019 

Transport Considered on a site by site basis.  IDP includes 
section which details projects of pedestrian 
routes. 

Policy BCAP31: Active 
ground floor uses and 
active frontages in 
Bristol City Centre 

Bristol Central Area Plan 
(March 2015) Retained 
Policies included in Bristol 
Local Plan Draft Policies 
Development Allocations 
March 2019 

n/a No direct implication for IDP 

Policy BCAP32: 
Quayside walkways 

Bristol Central Area Plan 
(March 2015) Retained 
Policies included in Bristol 
Local Plan Draft Policies 
Development Allocations 
March 2019 

Transport Considered on a site by site basis. IDP includes 
section which details projects of quayside 
walkways including those in development 
frameworks such as Western Harbour, City 
Centre and Temple Quarter. 

Policy BCAP34: 
Coordinating major 
development in Bristol 
City Centre 

Bristol Central Area Plan 
(March 2015) Retained 
Policies included in Bristol 
Local Plan Draft Policies 
Development Allocations 
March 2019 

n/a No direct implication for IDP 
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Policy Source Topic Notes 
Draft Policy HW1: 
Pollution Control and 
Water Quality 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

n/a No direct implication for IDP.   

 

Draft Policy HW2: Air 
Quality 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

Policy DM34: 
Contaminated Land 

Site Allocations DPD Strategy 
(June 2014) Retained Policies 
included in Bristol Local Plan 
Draft Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

Policy DM35: Noise 
Mitigation 

Site Allocations DPD Strategy 
(June 2014) Retained Policies 
included in Bristol Local Plan 
Draft Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

Draft Policy HW3: 
Takeaways 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

Policy DM14: The Health 
Impacts of Development 

Site Allocations DPD Strategy 
(June 2014) Retained Policies 
included in Bristol Local Plan 
Draft Policies Development 
Allocations March 2019 

Health No direct implication for IDP.  IDP includes 
section which details projects for Health 
facilities. 

Policy DM36: 
Telecommunications 

Site Allocations DPD Strategy 
(June 2014) Retained Policies 
included in Bristol Local Plan 
Draft Policies Development 
Allocations March 2019 

Utilities 
Energy 
Climate 

Considered in schedule 

Policy DM37: Unstable 
Land 

Site Allocations DPD Strategy 
(June 2014) Retained Policies 
included in Bristol Local Plan 
Draft Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

Policy DM38: Minerals 
Safeguarding Areas 

Site Allocations DPD Strategy 
(June 2014) Retained Policies 
included in Bristol Local Plan 
Draft Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

Policy DM39: Sewage 
Treatment Works 

Site Allocations DPD Strategy 
(June 2014) Retained Policies 
included in Bristol Local Plan 
Draft Policies Development 
Allocations March 2019 

Utilities 
Energy 
Climate 

Considered in IDP 
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Policy Source Topic Notes 
Draft Policy DA1: 
Proposed development 
allocations 

Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

BCS7: Centres and 
retailing 

Core Strategy (July 2011) 
Retained Policies included in 
Bristol Local Plan Draft 
Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

DM7: Town Centre Uses Site Allocations DPD Strategy 
(June 2014) Retained Policies 
included in Bristol Local Plan 
Draft Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

DM8: Shopping areas 

and frontages 

Site Allocations DPD Strategy 
(June 2014) Retained Policies 
included in Bristol Local Plan 
Draft Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

DM9: Local centres Site Allocations DPD Strategy 
(June 2014) Retained Policies 
included in Bristol Local Plan 
Draft Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

DM10: Food and drink 
uses and the evening 
economy 

Site Allocations DPD Strategy 
(June 2014) Retained Policies 
included in Bristol Local Plan 
Draft Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

DM11: Markets Site Allocations DPD Strategy 
(June 2014) Retained Policies 
included in Bristol Local Plan 
Draft Policies Development 
Allocations March 2019 

n/a No direct implication for IDP 

BCAP5 to BCAP40 Bristol Central Area Plan 
(March 2015) Retained 
Policies included in Bristol 
Local Plan Draft Policies 
Development Allocations 
March 2019 

All IDP includes projects outlined in development 
frameworks 
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Appendix B Infrastructure schedule 



Item Delivery responsibility  Infrastructure Interventions Source Where Plan Areas Scheme Status When Total Cost Funding

DfT/WECA
Orbital road  between the Ring Road Hicks Gate roundabout junction with A4 and 
the A37

BCC/JLTP
Hicks Gate 
roundabout junction 
with A4 and the A37

South Concept - - -

BCC/developer
Feeder Road/Albert Road  junction improvements, including bus priority measures - 
facilitating entry to Temple Quarter. 

BCC Temple Quarter
Central

 Temple Quarter
Committed - £1,000,000 S106

BCC/developer
Albert Road/Whitby Road improvements,  including bus priority measures - 
facilitating entry to Temple Quarter and strengthening bus service. 

BCC Temple Quarter
Central 

Temple Quarter
Committed - £5,500,000 S106 / CIL

BCC/developer Albert Road/Totterdown Road - road improvements to assist bus movements BCC Temple Quarter
Central 

Temple Quarter
Committed - £750,000 S106 / CIL

BCC/developer
Feeder Road/Brislington Bridge junction improvements, including Netham Lock 
junction upgrade  and replacement bridge to facilitate bus services to the north

BCC Temple Quarter
Central 

Temple Quarter
Committed - £12,500,000 S106 / CIL 

Public funding

BCC
Western Harbour highways works as part of wider regeneration scheme, including 
strategic and local roads and renewal of bridges/viaducts.

Western 
Harbour SOC 
Masterplan and 
Infrastructure 
Delivery Plan 
2023

Western Harbour
Central

Western Harbour
Committed - £100,000,000 S106 / CIL 

Public funding

BCC/developer
Retaining wall works to maintain and create hplatdforms for highways and other 
development

BCC Bristol wide Bristol wide Delivery stage - -
S106 / CIL 
Public funding

Cross Country 
First Group
Great Western
Network Rail

MetroWest Phase 1 (including expansion of the Portway park and ride site and 
construction of new Portway rail and the implementation of hourly services to 
Severn Beach and half hourly services to Avonmouth from Bristol Temple Meads).
 Portishead Line: upgrading the existing freight line for passenger services and 
installation of new line to Portishead, with new stations at Pill and Portishead served 
by one train an hour in each direction.
 Severn Beach and Westbury Lines:  to enable an increase in services to half hourly 
from Bristol Temple Meads to Westbury and Temple Meads to Avonmouth, and 
hourly to Severn Beach.

WECA

North West Bristol 
(including 
Avonmouth and 
Severnside)

North Delivery stage 2023 - 2027 £163,000,000 Public funding

Cross Country 
First Group
Great Western
Network Rail

MetroWest Phase 2 (including Henbury Line: upgrade of the freight line for 
passenger services with three new stations at Ashley Down, North Filton and 
Henbury providing an hourly service from Bristol Temple Meads to Filton Abbey 
Wood and onto North Filton and Henbury.

WECA

Yate, the A432 
corridor, and north 
South 
Gloucestershire 
(including Charfield)

North Delivery stage 2023 - 2027 £73,000,000 Public funding

Cross Country 
First Group
Great Western
Network Rail

Yate & Gloucester Line: Half hourly services between Bristol Temple Meads and to 
Yate, and with an extension to Gloucester

WECA
Bristol City Centre-
Yate-Gloucester

North Delivery stage 2023 - Public funding

Cross Country 
First Group
Great Western
Network Rail

Redevelopment of Bristol Temple Meads to create a transport hub with improved 
connections to the bus network and last mile transport options. The redevelopment 
will also provide an eastern access to the station.

 TQ 
Development 
Framework

Bristol City Centre 
(Redcliffe, St Phillips 
Marsh, Old Market, 
Broadmead, and 
Cabot Circus)

Central

Temple Quarter
Delivery stage 2020-2027 £172,500,000 Public funding

Road
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Item Delivery responsibility  Infrastructure Interventions Source Where Plan Areas Scheme Status When Total Cost Funding

Cross Country 
First Group
Great Western
Network Rail

Portway station WECA
Portway (linked to 
MetroWest1)

North Delivery stage 2023 £6,500,000 Public funding

Cross Country 
First Group
Great Western
Network Rail

Increase rail frequencies and reinstate St. Anne’s Park rail station east of St. Philip’s 
Marsh.

WECA

Bristol City Centre 
(Redcliffe, St Phillips 
Marsh, Old Market, 
Broadmead, and 
Cabot Circus)

Central Concept 2030 - -

Cross Country 
First Group
Great Western
Network Rail

A new rail station at Ashton Gate, with potential for further interchange links with 
the Long Ashton park and ride

WECA

South West Bristol 
(area between the 
River Avon, A38/ 
Hartcliffe Way, 
A4174/ King George 
Way/ Colliers Road, 
A370)

South Concept 2030 - -

Cross Country 
First Group
Great Western
Network Rail

Station enhancements at  Lawrence Hill WECA Lawrence Hill East Committed - £6,150,000 Public funding

Cross Country 
First Group
Great Western
Network Rail

Station enhancements at  Parsons Street, Bedminster. WECA
Parsons Street & 
Bedminster

South Concept - - Public funding

Cross Country 
First Group
Great Western
Network Rail

Lockleaze - new rail station WECA Lockleaze North Concept - - Public funding

First Group/WECA Proposed Metrobus extension from Avonmouth/ Severnside to Bristol City Centre BCC

North West Bristol 
(including 
Avonmouth and 
Severnside)

North Committed 2027 £15,000,000 Public funding

First Group/WECA
Increasing local bus services/ routes from the A4018 corridor to the A38 corridor 
and further east to the Harry Stoke/ Parkway area to provide improved east-west 
connectivity across North Bristol.

BCC

North Bristol 
(including the North 
Fringe and the A38/ 
Gloucester Road 
corridor)

North Committed 2025 - 2026 -
Public 
funding/service 
provider

First Group/WECA
Bus priority measures and segregated bus lanes along the A4174  for an orbital 
rapid bus service along the A4174 connecting Emersons Green with South East 
Bristol, as part of the wider orbital bus network.

BCC

East Bristol (area 
between the M32, 
A4174 to the River 
Avon)

Bristol wide Committed Post 2027 - Public funding

First Group/WECA
M32 park and ride to reduce congestion on the M32 and provide a direct transport 
from the M32 corridor to Bristol city centre.

BCC

East Bristol (area 
between the M32, 
A4174 to the River 
Avon)

East
North

Committed 2027 £48,000,000 Public funding

Rail Services 
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Item Delivery responsibility  Infrastructure Interventions Source Where Plan Areas Scheme Status When Total Cost Funding

First Group/WECA
Multi-modal role for  Long Ashton park and ride site to create a  transport 
interchange and intercept more traffic alleviating urban road space – creating more 
space for bus priority and walking/cycling

BCC

South West Bristol 
(area between the 
River Avon, A38/ 
Hartcliffe Way, 
A4174/ King George 
Way/ Colliers Road, 
A370)

South Committed 2026-2027 - Public funding

First Group/WECA
Metrobus service along the A4174/ Colliers Way towards the city centre, and 
potential link to the proposed Long Ashton expanded park and ride site and the M1 
and M2 metrobus routes.

BCC

South West Bristol 
(area between the 
River Avon, A38/ 
Hartcliffe Way, 
A4174/ King George 
Way/ Colliers Road, 
A370)

South Concept Post 2030 - Public funding

First Group/WECA

Proposals to create a park and ride/ transport interchange near Hicks Gate to replace 
the Brislington Park and Ride.
The Hicks Gate transport interchange could also provide last mile transport options 
and improve access from the interchange to surrounding settlements and the 
Keynsham rail station.

BCC
A4 Corridor (from 
Hicks Gate to the 
A39/A4 junction)

South Concept 2028-2032 - Public funding

First Group/WECA
Bus services intially supported to introduce new services and build up demand in 
Temple Quarter.  Provisionally 3 years of funding but could be extended to 5.  Target 
of a service every 15 minutes along Feeder Road.  

BCC
Temple Quarter 
Development 
Framework measure

Central 

Temple Quarter
Committed - £4,000,000 S106 / CIL 

First Group/WECA Portway Park & Ride Mobility Hub BCC Portway North Committed 2024 £100,000 Public funding

WECA/not for profit
Extension of Community Transport services to support new development in Temple 
Quarter regeneration area

WECA
Temple Quarter 
Development 
Framework measure

Central Temple 
Quarter

Concept - - S106 / CIL 

WECA/not for profit
Extension of Dynamic Demand Responsive Transport (DDRT) services to Ashton 
Vale, including link to Long Ashton Park & Ride

WECA Ashton Vale South Concept - - Public funding

Mass transit BCC/WECA Mass transit transport network using a mix of public transport modes. BCC Bristol wide Bristol wide Concept - £18,000,000,000 S106 / CIL 
Public funding

BCC Walking & Cycling schemes - Central: CO9 B2 - St Annes, C06 C07 X6 - Park Street LCWIP Various Central Committed Various £11,300,000 Public funding

BCC
Walking & Cycling schemes - East: C16 - City Centre to Fishponds, CO6CO7 - Page 
Road, W12 - Fishponds LCWIP Various Central Committed Various £19,900,000 Public funding

BCC

Walking & Cycling schemes - North: C14 X17 - Gloucester Road, C08 X11 - 
Concorde Way, W08 - Shirehampton, W10 - Gloucester Road, W09 - Henleaze, 
W09 - Westbury Village, W12 - Church Road, W07 - Whiteladies Road, W07 - 
Clifton Village 

LCWIP Various Central Committed Various £21,100,000 Public funding

BCC

Walking & Cycling schemes - South: C10 B1 - Bath Road, C11 B7 - Wells Rd, C11 
B9 - Hareclive Rd, C12 B19 -  Hartcliffe Road, C13 B13 (2)-  North Street, C13 B13 
(1) - Bower Ashton, C17 - Church Road, W14 - Hengrove - Hartcliffe, W13 - North 
Street, W11 - Wells Road

LCWIP Various Central Committed Various £59,100,000 Public funding

Bus services 

Walking & 
Cycling 
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Quayside  & 
Navigation

BCC/ Bristol Harbour 
Office/ Bristol Port 
Company/ British 
Waterways

Renewal of harbour assets to facilitate regeneration/development including Western 
Harbour regeneration

BCC Harbourside Central Committed Various -
S106 / CIL 
Public funding

Transport - 
Whitehouse 
Street 
Regeneration 
Framework

BCC, Galliard Apsley 
Partnership, Hill, Goram 
Homes 

Whitehouse Street Regeneration Framework transport infrastructure:
- improved cycling and walking route between White Street and Bedminster Bridge
- strategic walking and cycling improvements Bedminster Town Centre to St Luk'es 
Road
- improvements to Langton Street Bridge
- improvement to railway underbridges at St Luke's Rpad and Windmill Close
- improvements to Bedminster Bridge
- new bridge over the New Cut
- new east-west walking and cycling route
- vehicle charging points and mobility hub

Whitehouse 
Street 
Regeneration 
Framework

Whitehouse Street

South

Central Bedminster 
(Whitehouse Street)

Concept - -
S106 / CIL 
Public funding

Transport - 
Bedminster 
Green 
Framework

BCC, dandara, 
a2domininion, 
deeleyfreed, Firmstone

Bedminster Green Framework transport infrastructure:
- improvements to the A38 as a bus priority route alongside public realm and 
crossing facilities
-safe cycle links to existing routes to the city centre and Temple Quarter and to 
Malago Greenway and Filwood Quietway
- improved access to Bedminster Station
- vehicle charging points

Bedminster 
Green 
Framework

Bedminster Green

South

Central Bedminster 
(Bedminster Green)

Concept - -
S106 / CIL 
Public funding

Transport - 
Bristol City 
Centre 
Development 
and Delivery 
Plan (Draft)

BCC
Bristol CIty Centre D&DP (draft) transport infrastructure:
- movement, public realm and open space interventions
- draft document for consultation (ending October 2023)

 Bristol City 
Centre 
Development 
and Delivery 
Plan (Draft)

Bristol City Centre
Central

City Centre
Concept - -

S106 / CIL 
Public funding

Transport - 
Frome 
Gateway 
Vision

BCC
Frome Gateway Vision transport infrastructure:
- movement, public realm and open space interventions

 Frome Gateway 
Vision

Frome Gateway
Central

Frome Gateway
Concept - -

S106 / CIL 
Public funding

Early years & 
childcare 

BCC No identified requirements currently (Autumn 23) BCC Bristol wide Bristol wide - - - -

Primary 
Schools 

BCC No identified requirements currently (Autumn 23) BCC Bristol wide Bristol wide - - - -

Secondary 
Schools 

BCC

No identified requirements currently (Autumn 2023) due to three new schools 
opened recently/opening shortly: 
- Oasis Academy Daventry Road, Knowle
- Oasis Academy Temple Quarter
- Trinity Academy Lockleaze

BCC Bristol wide Bristol wide Delivery stage Various - -

Special 
education 
needs

BCC
Need identified for additional places - proposed 164 place school providing 
specialist provision for childered (4 - 19 yrs) with a range of needs - part of Elmfield 
site, north Bristol

BCC Bristol wide Bristol wide Committed - - -

Further 
Education 

BCC
Potential future needs but unclear as to whether new or expanded provision will be 
required

BCC Bristol wide Bristol wide
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University of Bristol Temple Quarter Enterprise Campus
University of 
Bristol

Temple Quarter
Central
Temple Quarter

Delivery stage 2023 - 2026 £500,000,000 University of 
Bristol

University of the West of 
England

No identified requirements currently (Autumn 2023)  - - - - - - -

Integrated Care Systems 
(ICS) - North Somerset 
and South 
Gloucestershire 
Integrated Care Board 
(ICB)

Additional primary care facilities in south Bristol ICB South Bristol South Concept - - S106 / CIL 

Integrated Care Systems 
(ICS) - North Somerset 
and South 
Gloucestershire 
Integrated Care Board 
(ICB)

Additional primary care facilities in central Bristol ICB Central Bristol
Central

Temple Quarter
Concept - - S106 / CIL 

Natural 
environment

BCC No identified requirements currently (Autumn 2023)  - - - - - - -

BCC Parks and Green Spaces Strategy is currently being reviewed
Parks and Green 
Spaces Strategy 
(adopted 2008)

City wide All Concept - - -

BCC
Oldbury Court Walled Garden and other improvements in line with the Oldbury 
Court Conservation Management Plan (CMP).

Oldbury Court 
CMP

Oldbury Court and 
Snuff Mills Park

East Concept - £2,510,000 S106 / CIL 
Public funding

BCC
Stoke Park improvements in line with the Stoke Park Conservation Management 
Plan (CMP).

Stoke Park 
Conservation 
Management 
Plan (CMP) 

Stoke Park North Concept - - -

Indoor Sports 
/Leisure 
Facilities 

BCC Sports and Recreation Facility Strategy is currently being reviewed

A Sport and 
Active 
Recreation 
Facility Strategy 
for Bristol 2018-
2023

City wide All Concept - - -

Sports & 
recreation - 
Whitehouse 
Street 
Regeneration 
Framework

BCC, Galliard Apsley 
Partnership, Hill, Goram 
Homes 

Whitehouse Street Regeneration Framework sports and recreation infrastructure:
- enhancement to local play areas, such as the playground next to St Mary Redcliffe Primary 
School

Whitehouse 
Street 
Regeneration 
Framework

Whitehouse Street

South

Central Bedminster 
(Whitehouse Street)

Concept - -
S106 / CIL 
Public funding

Higher 
Education 

Primary Care 

Parks and 
gardens 
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Community 
facilities - 
Knowle West 
Regeneration 
Framework 

BCC

Knowle West Regeneration (Filwood) community  & recreation infrastructure:
- Filwood Library
- Filwood Community Centre
- Filwood MUGA and floodlights
- Filwood Public realm and property renovations

Knowle West 
Regeneration 
(Filwood 
Broadway 
Framework)

Filwood Broadway

South

Central Bedminster 
(Whitehouse Street)

Delivery stage 2023 - 2025 £16,300,00 Public funding

Open space 
& public 
realm - 
Whitehouse 
Street 
Regeneration 
Framework

BCC, Galliard Apsley 
Partnership, Hill, Goram 
Homes 

Whitehouse Street Regeneration Framework open space & public realm 
infrastructure:
- public space at the Princess Street / Whitehouse Street junction
- public realm improvements to Philip Street
- enhancement to public realm and green infrastructure across regeration area

Whitehouse 
Street 
Regeneration 
Framework

Whitehouse Street

South

Central Bedminster 
(Whitehouse Street)

Concept - -
S106 / CIL 
Public funding

Open space 
and public 
realm - 
Bedminster 
Green 
Framework

BCC, dandara, 
a2domininion, deeleyfreed, 
Firmstone

Bedminster Green Framework open space and public realm infrastructure:
- enhanced green, environmental and high quality public realm

Bedminster Green 
Framework

Bedminster Green

South

Central Bedminster 
(Bedminster Green)

Concept - -
S106 / CIL 
Public funding

Cemeteries BCC Extension to current cemetery provision BCC South Bristol South Concept - - Public funding

BCC supported by EA and 
WECA

Phase 1 - Due to updated climate change predictions, the flood defences at the 
Harbour and along the  River Avon corridor will require upgrading - including works 
to replace harbour flood gates in two locations and linear corridor of raised defences 
along the river.
For the Easter Corridor Area (St Philips Marsh), preference is an enhanced solution 
that provides a multi functional green space which would facilitate active travel with 
the flood defence set back between 5m and 15m to 20m from the river.

Project is part funded (£81m funding gap) to a minimum requirement for flood 
prevention only. Enhanced active travel / greenspace options costs will be higher.

Bristol Avon 
Flood Strategy
Strategic 
Outline Case

Bristol City Centre, 
Cumberland Basin,  
St Philips Marsh to 
Neetham Lock plus 
smaller works up and 
down stream but 
beyond BCC 
boundary

Central

Bristol Temple 
Quarter

Committed 2026 - 2035 £216,000,000 S106 / CIL 
Public funding

BCC supported by EA and 
WECA

Phase 2 - Due to updated climate change predictions, the flood defences along the 
River Avon corridor may require further upgrading in the future beyond the plan 
period.
Further flood risk assessments are required to determine the sufficiency of the 
defences and the extend of the necessary upgrades, if needed.

Bristol Avon 
Flood Strategy

River Avon
Central
East

Concept By 2065 - -

BCC, dandara, 
a2domininion, 
deeleyfreed, Firmstone

Bedminster Green Framework floodrisk and drainage infrastructure:
- opening up of the culvert and channelled sections of the River Malago

Bedminster 
Green 
Framework

Bedminster Green

South

Central Bedminster 
(Bedminster Green)

Concept - -
S106 / CIL 
Public funding

Electricity WPD (National Grid) - - - - - - - -

Gas Wales & West Utilities Not required for new residential development post 2025 - - - - - - -

Flood 
defence
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Bristol Water Second Cheddar reservoir

Bristol Water
Bristol Water 
Draft Water 
Resources 
Management 
Plan 2024, 
October 2022

North Somerset Bristol wide Concept - -
Service 
provider

Bristol Water Investment in the Gloucester & Sharpness Canal

Bristol Water
Bristol Water 
Draft Water 
Resources 
Management 
Plan 2024, 
October 2022

Gloucestershire Bristol wide Delivery stage - -
Service 
provider

Wessex Water Wessex Water North Bristol Relief Sewer  to provide   additional  capacity
WECA I & I 
Delivery Plan, 
Wessex Water

North Bristol North Bristol Delivery stage 2019-2023 -
Service 
provider

Wessex Water Improved Water Recycling Centres to reduce nutrients

Drainage & 
Wastewater 
Management 
Plan 2023

Bristol wide Bristol wide Delivery stage - -
Service 
provider

Wessex Water Improved storm overflows to reduce discharges

Drainage & 
Wastewater 
Management 
Plan 2023

Bristol wide Bristol wide Delivery stage - -
Service 
provider

Telecommuni
cations 

BT Openreach
Virgin

- - - - - - - -

Heat network City Leap Energy 
Partnership

Delivery of a full heat network in Bristol
City Leap 
Energy 
Partnership

Bristol wide Bristol wide Concept - -
Developer 
funded

Waste/Recycl
ing

BCC - - - - - - - -

Fire & Rescue Avon Fire & Rescue 
Service

- - - - - - - -

Police Avon & Somerset 
Constabulary

- - - - - - - -

Ambulance 
The South Western 
Ambulance Service NHS 
Foundation Trust

- - - - - - - -

Water 

Sewerage 
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